

**TO:** Essential/Emergency Services and News Media  
**FROM:** Grand Traverse County Road Commission  
**DATE:** July 26, 2018  
**SUBJECT: SILVER LAKE ROAD & BARNES ROAD  
PROJECT SCHEDULE  
LANE CLOSURES**  
**CONTACT:** Jim Cook, Manager, extension 215                      Email: [jcook@gtrcc.org](mailto:jcook@gtrcc.org)

---

**FOR IMMEDIATE RELEASE**

Traverse City. Weather permitting, this is the current schedule for prep and paving work on Silver Lake Road and Barnes Road, beginning on Friday morning, July 27, 2018 at 7:30 AM.

**Silver Lake, Zimmerman to US-31(Division Street). Garfield Township.**

Friday, July 27, 2018. Starting at 7:30 AM thru their work day.

- \*Prep work, including trenching, aggregate and shoulder operations.
- \*Lane closures with traffic directed by flaggers.

**Silver Lake, Zimmerman to US-31(Division Street). Garfield Township.**

Sunday, July 29, 2018 thru Wednesday, August 1, 2018, from 7 PM - 7 AM

- \*Night paving operations will begin.
- \*Work on Silver Lake to continue for four consecutive nights.
- \*Crews will begin first on Silver Lake Road, followed by Barnes Road.
- \*Motorists will be directed by flagging operations through the lane closures.

**Barnes, Silver Lake to North Long Lake.**

\*Thursday, August 2, 2018, from 7 PM - 7 AM

- \*Night paving operations will begin.
- \*Work on Barnes is scheduled for one night after completion of Silver Lake.
- \*Motorists will be directed by flagging operations through the lane closures.

Please stay alert when traveling near work crews.  
**We all want to get home ... safely!**

###